

## Appendix E2 2006/7 TBD projects (To Be Done)

Project	Project Title	Background	Progress	Status	Comments
04/05	Livelink for Species Groups	Extend Livelink coverage and usage by Species groups	Awaiting Livelink Communities of Practice to be released on v9.5.	TBD	Extend Livelink coverage and usage by Species groups. Communities of Practice module available on Livelink Version 9.5 in March 2006.
04/06	Livelink Phase II - Livelink for other quality documentation	Extension of Livelink for further quality documentation after UKAS group SOPs	Project delayed due to lack of QAU resources.	TBD	Extension of Livelink for further quality documentation after UKAS group SOPs
04/08	Business Objects reports for TB system	Provide additional Business Objects reports for TB system as well as support and dealing with queries.	Awaiting bedding in of XI upgrade.	TBD	Provide additional Business Objects reports for TB system as well as support and dealing with queries.
05/06	Provision of BSE data onto RADAR	Phase 2 of RADAR may include the input of BSE data into RADAR.	(not certain yet, funded, development work will be by SFW).	TBD	
05/13	Novel Submission Registration Techniques	This is linked to the Challenge Fund project at 05/10. A recent Submission Form under auspices of ED1001 shows Veterinary Practices are interested in electronic submission forms rather than paper.	Awaiting completion of the Challenge Fund Project. Scope if Challenge solution will provide basis for meeting many potential requirements.	TBD	There is also a request from CERA to provide more user friendly registration screens for our own VLA staff, to improve data quality. Potentially all part of the same solution.
05/14	FarmFile Development Group - Continuation of FarmFile Data Analysis	2004/5 saw completion of the DNR (Undiagnosed Disease) Reports for Species Groups. Further work will see incorporation of population based denominators, redesign of FarmFile data warehouse to accommodate SAC data (though not an implementation), creation of data quality audit reports for SVIOs, and potentially prototype regional reports for Veterinary Practices	Work continuing, ITSC re-enforced need to progress all projects formally funded by Defra.	TBD	
05/16	Monitoring of Antimicrobial resistance in Bacteria from animals and their environment -	Continuation of project 02/12 commencing with objectives 5 and 6 of proposal under FZ2200 for data capture and reporting of antimicrobial resistance to E.coli. Beginning with pilot at VLA Bury and then rollout to other RLs. Other selected bacteria to be encompassed as part of measurement of resistance to antimicrobials under this programme.	ITSC felt that as Defra had provided funding for work to be carried out at Bury for E. coli testing then this should be done. This would introduce the sample concept at RLs but since it was Bury there was SMS support via PK and the FBP workaround could be used in this environment.	TBD	
05/19	Provision for VLA Lasswade to be the backup Serology laboratory to support	To support avian virology and international trade work. Completes VLA-wide LIMS support for serology.	LT have noted that remaining serology and international trade work should make Lasswade a higher priority project	TBD	

Project	Project Title	Background	Progress	Status	Comments
05/20	Gamma interferon trials at Luddington to be put onto the LIMS	An increasing number of samples are coming into VLA Luddington for gamma interferon trials work. The increase in numbers will benefit from being automated in terms of ease of registration, sample tracking, result handling, data collection, storage and reporting.	PID produced and project plan. 2 phases. Putting what currently got onto LIMS. Phase 2 will be robotics. Will be going to barcoded vacutainers. Suggested sequence of numbers for confirmed supplier. Will be using the G series. Fits in with BES syntaxes.	TBD	
06/02	Extension of SND system for online entry of TSE5	A CERA led project to extend SND. Required RL involvement as they would key in the TSE 5 forms.		TBD	
06/03	Farmfile Development - delivering intelligent surveillance	A package of smaller projects for Graham David and Judi. Includes rationalisation of breed and local authorities, extensions to Vladimir, data validation and data warehouse development.		TBD	