



## AHVLA CONTRACTING PLAN 2011 – 2012 (May 2011)

Product Area	Planned / in-year requirement	Target start date	Target end date	Priority	Current Status	Manager
Small Animal Feed	Planned	May 11	Sep 11	High	Planning stage	CS
Service and calibration of pipettes	Planned	Jul 11	Dec 11	High		MS
Protective Clothing & Safety	Planned	May 11	Oct 11	High	Planning stage	CS
Surgicals framework	Planned	Oct 11	Feb 12	High		SD
Service and calibration of centrifuges	Planned	Nov 11	Mar 12	Medium		MS