

Appendix E2 – Projects To Be Done

Project Ref	Project Title	background	Status	Lead	SRO
07/28	Integra single sign-on	02/10/2007: Integrate Finance systems to use Active Directory and so enable single sign-on for all Finance users	TBD	Use	David Deacon
08/03	Artemis exception reports for International Trade	14/01/2008: Resulting from Audit of International Trade Programme carried out in July 2007. Additional report to show any changes affecting invoicing or which reconcile original to final invoice values.	TBD	RR	Paul Townsend
08/09	Avian Viro exotics review Phase 2 AVLIMS (Workstream 4)	25/02/2008: Avian Viro exotics review to include endemic samples coming direct to Weybridge rather than through an RL	TBD	RR	Ian Brown
08/29	ICT greening strategy implementation	11/08/2008: Defra wish to be at the forefront of HMG's "Greening Government" initiative. As a result Agencies are required to develop and implement sustainability strategies, particularly in the area of ICT. This project take the Defra targets and sets an implementation framework.	TBD	JA	Terry Stacy
08/32	MoSS Management of Samples	29/08/2008: Enhancement of emergency response systems to join up Defra, NEEG, AH and VLA. Originally started as project 07/18.	TBD	TS	Roger Hancock
08/43	LIMS Disaster Recovery retest	07/01/2009: Last DR test showed that although we were able to restore from the VLA60 backup it was not possible to write to the database as it was in an inconsistent state	TBD	RR	Terry Stacy
09/01	LIMS Vision - Smart Farmfile	09/01/2009: Generated from LIMS Vision work carried out during 2008. Programme Board agreement to a smaller key project	TBD	SR	Roger Hancock
09/02	LIMS Samplemanager infrastructure upgrade	14/01/2009: Upgrade server and Oracle database to separate tiers and provide better resilience, performance and resolution of current concurrent usage problems	TBD	RR	Terry Stacy
09/12	Evaluation of 3g cards for improved mobile access the VLA systems	21/05/2009: Webmail is a widely used solution for remote access to email via either Broadband or dial-up. Whilst Blackberrys have been deployed for mobile access to email, better roaming access is still in demand.	TBD	JA	Terry Stacy